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June 9, 2024


Schedule for Project: Commercial Software Development for Mitigating Oscillations in Power Grids with High Penetration of Renewable

	Task
	Milestone/Deliverable
	Due Date
	Cost

	Task 1: Production-ready GridDamper Development
	Progress report
	FY24Q3
	$9,645

	Task 2: Production Grade GridDamper GUI Development
	Progress report
	
	$9,800

	Task 1: Production-ready GridDamper Development
	- Software package of production-ready GridDamper
- Source code of production-ready GridDamper
- User manual (instructions on installation and operation)
	FY24Q4
	$13,050

	Task 2: Production Grade GridDamper GUI Development
	
	
	$12,895

	Task 3: Support HIL Testing of Developed Production-ready GridDamper
	Progress report
	FY25Q1
	$16,640

	Task 3: Support HIL Testing of Developed Production-ready GridDamper
	Progress report
	FY25Q2
	$16,028

	Task 3: Support HIL Testing of Developed Production-ready GridDamper
	Progress report
	FY25Q3
	$10,686

	Task 3: Support HIL Testing of Developed Production-ready GridDamper
	HIL demonstration
	FY25Q4
	$10,686
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